

Rolling 90-Day SIS Implementation Road Map

SIS Implementation Activity	October					November				December			
	03-Oct	10-Oct	17-Oct	24-Oct	31/Oct	07-Nov	14-Nov	21-Nov	28-Nov	07-Dec	12-Dec	19-Dec	26-Dec
Lumens WFD			Deep Dive Business Process from Colleges, Data Migration Decision							Initial Staging & Testing Sites, Vendor Training Sessions			
Communications & Change Management		MyMCCS Redesign	Ongoing Executive and Operational Steering Committee Engagement / College MarComm Engagement										
Active Directory Architecture	AD Architect, AD Staffing Plan, & Funding & Lic. Plan					AD Design by Connections							
					Stand-up Greenfield AD								
App Rationalization – Payment Portal	Determine Payment Portal for Lumens					Develop calendar for RFP		Execute RFP Process					
App Rationalization - CourseEval	SMCC & CMCC 1-year renewal via Jenzabar paper					Jessica Chafin to research Contract Options for MCCS							
App Rationalization – Student Comm & Doc Mgmt		★ Engage Operational Steering Committee to evaluate apps and business rationalization				Decision Point and Plan MVP implementations							
Ready Education	PM kick-off call					Marketing & Stakeholder kick-off call			Marketing Discovery, Planning, & Design Pre-Work				
Paycom HRIS/Payroll			Comms to Managers			Comms to Employees	HRIS Implementation			Paycom Training			
Anthology – Planning Phase (Sep – Oct)			Anthology Questionnaires			Project Plan Finalized							
Anthology – Reach / Dynamics						Setup Dynamics Environment		Anthology Provision & Test Dynamics Environments					
Anthology – Design Phase (Oct Dec)						Discovery Sessions		Solution Discovery Deep Dives for Student, Integration, Reach, Data, Reporting, Business Process					
Anthology – Occupational Insight (Web Dec.)	★ OI Demo 10/7					Setup Web Access via Dynamics Environment			MCCS Cohort Training for a Dec. Soft Launch (Web)				
Anthology Academy	9/19 All MCCS Granted Access with Existing Email Domains					Anthology Academy Metrics							